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ESTIMATE RUN 10/27/2011

ESTIMATE SUMMARY 13:59:47

CONTID: C17734         ESTIMATE NO: 0011 PROG 2005

PCN: 17734-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR PERCENT TIME:

PROJECT NO: STA177A-007                   

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR

NAME OF ROAD: 177A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/05/2011 DATE TIME STARTED 10/18/2010

2350 E. 70TH AVE. DATE LET 09/16/2010 DATE WORK BEGAN 10/18/2010

P.O. BOX 358 DATE AWARDED 09/23/2010 DATE TIME STOPPED 10/06/2011

 DATE CONTRACT EXECUTED 10/05/2010 DATE ACCEPTED 10/06/2011

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 10/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,516,793.22 PARTICIPATING $ $ 425,427.04

AWARD PROJECT AMT: 3,107,176.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.43

CALENDAR DAYS

CALENDAR DAYS

82.51%

615,012.18

425,427.04

425,423.41

425,423.41

$

$

$

$

2,901,781.04

0.00

2,901,781.04

139,182.74

3,040,963.78

-46,607.65

0.00

2,994,356.13

0.00

AMOUNT DUE 2,994,356.13 425,423.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 425,423.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

JEFFERSON, REGION 6

296.5 TIME ALLOW: 276

ORIG TIME ALLOW: 276
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 2.000

2.000

202-00019  
 

4.000

EACH

494.50000 1,978.004.000

989.00

0010 Removal of Manhole 0.000

1.000

202-00021  
 

1.000

EACH

915.00000 915.001.000

915.00

0015 Removal of Slope and Ditch Paving 1,656.000

0.000

202-00026  
 

1,656.000

SY  

7.50000 12,420.001,656.000

0.00

0020 Removal of Pipe 13.000

0.000

202-00035  
 

13.000

LF  

46.00000 598.0013.000

0.00

0025 Removal of Concrete Median Cover Material 2,932.000

450.000

202-00190  
 

3,382.000

SY  

3.50000 11,837.003,382.000

1,575.00

0030 Removal of Sidewalk 680.000

231.000

202-00200  
 

911.000

SY  

8.00000 7,288.00911.000

1,848.00

0035 Removal of Curb and Gutter 5,427.000

2,533.000

202-00203  
 

7,960.000

LF  

3.76000 29,929.607,960.000

9,524.08

0040 Removal of Concrete Curb Ramp 145.000

0.000

202-00206  
 

145.000

SY  

4.50000 652.50145.000

0.00

0045 Removal of Concrete Pavement 13,676.000

364.000

202-00210  
 

14,040.000

SY  

6.20000 87,048.0014,040.000

2,256.80

0050 *Removal of Pavement Marking 3,528.250

2,498.000

202-00250  
 

6,026.250

SF  

2.50000 15,065.636,026.250

6,245.00

0055 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

1.000

L S 

6,959.50000 6,959.501.000

6,959.50
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert (Special) 0.000

7.000

202-04003  
 

7.000

EACH

831.00000 5,817.007.000

5,817.00

0061 Clean Culvert (Special) 4,775.000

0.000

202-04003  
 

4,775.000

EACH

1.00000 4,775.004,775.000

0.00

0065 *Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

1.50000 0.000.000

0.00

0070 Unclassified Excavation 1,409.500

298.000

203-00000  
 

2,125.500

CY  

17.00000 29,027.501,707.500

5,066.00

0075 Potholing 39.250

4.000

203-01597  
 

43.250

HOUR

177.00000 7,655.2543.250

708.00

0080 *Sweeping (With Pickup Broom) 40.000

9.000

203-01622  
 

49.000

HOUR

145.00000 7,105.0049.000

1,305.00

0085 Structure Backfill (Flowable Fly Ash) 160.000

22.000

206-00066  
 

182.000

CY  

65.50000 11,921.00182.000

1,441.00

0090 Erosion Log 910.000

590.000

208-00005  
 

1,500.000

LF  

6.50000 9,750.001,500.000

3,835.00

0095 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

2.50000 0.000.000

0.00

0100 Gravel Bag 208.000

46.000

208-00034  
 

254.000

LF  

4.00000 1,016.00254.000

184.00

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,149.00000 1,149.001.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Storm Drain Inlet Protection 12.000

0.000

208-00050  
 

12.000

EACH

114.50000 1,374.0012.000

0.00

0115 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

5.000

EACH

793.00000 3,965.005.000

0.00

0120 Removal and Disposal of Sediment (Labor) 21.000

16.000

208-00103  
 

37.000

HOUR

64.00000 2,368.0037.000

1,024.00

0125 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

16.000

HOUR

53.00000 848.0016.000

0.00

0130 *Erosion Control Supervisor 649.000

63.500

208-00205  
 

712.500

HOUR

80.50000 57,356.25712.500

5,111.75

0135 Reset Ground Sign 0.000

11.000

210-00810  
 

11.000

EACH

175.00000 1,925.0011.000

1,925.00

0140 *Reset Traffic Signal Face 20.000

0.000

210-00830  
 

26.000

EACH

94.50000 1,890.0020.000

0.00

0145 *Reset Fire Preemption Unit and Timer 0.000

5.000

210-00866  
 

5.000

EACH

1,018.50000 5,092.505.000

5,092.50

0150 Replace Concrete Pavement 1,070.000

0.000

210-03100  
 

1,070.000

SY  

102.00000 109,140.001,070.000

0.00

0155 Adjust Manhole 3.000

0.000

210-04010  
 

3.000

EACH

348.50000 1,045.503.000

0.00

0160 Modify Inlet 2.000

-1.000

210-04020  
 

1.000

EACH

2,074.50000 2,074.501.000

-2,074.50
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

1,100.00000 0.000.000

0.00

0166 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000

SY  

3.35000 0.000.000

0.00

0170 Aggregate Base Course (Class 5) 2,791.800

0.000

304-05000  
 

2,791.800

TON 

24.00000 67,003.202,791.800

0.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 200.670

0.000

403-00720  
 

200.670

TON 

166.00000 33,311.22200.670

0.00

0180 Concrete Pavement (9-1/2 Inch) 10,212.000

295.000

412-00950  
 

10,507.000

SY  

45.40000 477,017.8010,507.000

13,393.00

0180 MATERIAL ALLOWANCE Steel 0.000

0.000SY  

45.40000 0.000.000

0.00

0185 Concrete Pavement (9 1/2 Inch) (Fast Track) 3,424.000

109.000

412-00952  
 

3,533.000

SY  

64.75000 228,761.753,533.000

7,057.75

0185 MATERIAL ALLOWANCE Steel 0.000

0.000SY  

64.75000 0.000.000

0.00

0190 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000

LF  

2.00000 0.000.000

0.00

0195 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

0.000

LF  

13.00000 0.000.000

0.00

0197 Geotextile (Reinforcement) Soil Reinforcement 1,649.000

0.000

420-00300  
 

1,649.000

SY  

4.25000 7,008.251,649.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

19.000

LF  

246.50000 4,683.5019.000

0.00

0205 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

284.00000 11,928.0042.000

0.00

0210 *Drilled Caisson (54 Inch) 84.000

0.000

503-00054  
 

84.000

LF  

332.50000 27,930.0084.000

0.00

0215 Concrete Slope and Ditch Paving (Reinforced) 232.500

3.800

507-00100  
 

236.300

CY  

359.00000 84,831.70236.300

1,364.20

0220 Reinforcing Steel 0.000

41.000

602-00000  
 

41.000

LB  

0.75000 30.7541.000

30.75

0225 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

2.000

EACH

5,349.00000 10,698.002.000

0.00

0230 Inlet Type R  L 10 (10 Foot) 0.000

2.000

604-19210  
 

2.000

EACH

6,527.50000 13,055.002.000

13,055.00

0235 Manhole Special 2.000

0.000

604-39000  
 

2.000

EACH

42,343.00000 84,686.002.000

0.00

0240 Fence (Plastic) 648.000

0.000

607-11525  
 

648.000

LF  

4.00000 2,592.00648.000

0.00

0245 Concrete Sidewalk 874.000

279.000

608-00000  
 

1,153.000

SY  

28.50000 32,860.501,153.000

7,951.50

0250 Concrete Curb Ramp 115.000

100.000

608-00010  
 

215.000

SY  

68.00000 14,620.00215.000

6,800.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Truncated Domes 49.000

0.000

608-00015  
 

49.000

SF  

45.50000 2,229.5049.000

0.00

0260 Curb and Gutter Type 2 (Section I-B) 832.000

2,393.000

609-21010  
 

3,225.000

LF  

14.50000 46,762.503,225.000

34,698.50

0265 Curb and Gutter Type 2 (Section II-B) 2,551.000

267.000

609-21020  
 

2,818.000

LF  

14.00000 39,452.002,818.000

3,738.00

0270 Median Cover Material (Patterned Concrete) 0.000

13,644.000

610-00020  
 

13,718.000

SF  

3.00000 40,932.0013,644.000

40,932.00

0275 Median Cover Material (Concrete) 14,722.000

3,985.000

610-00030  
 

18,707.000

SF  

2.50000 46,767.5018,707.000

9,962.50

0280 Delineator (Flexible) (Type I) 0.000

27.000

612-00041  
 

27.000

EACH

60.00000 1,620.0027.000

1,620.00

0285 Delineator (Flexible) (Type II) 0.000

36.000

612-00042  
 

36.000

EACH

84.00000 3,024.0036.000

3,024.00

0290 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000

EACH

84.50000 0.000.000

0.00

0295 *2 Inch Electrical Conduit (Bored) 847.000

0.000

613-00206  
 

847.000

LF  

9.00000 7,623.00847.000

0.00

0300 *3 Inch Electrical Conduit (Bored) 715.000

126.000

613-00306  
 

841.000

LF  

9.50000 7,989.50841.000

1,197.00

0305 *2 Inch Electrical Conduit (Plastic) 425.000

60.000

613-01200  
 

508.000

LF  

7.50000 3,637.50485.000

450.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *3 Inch Electrical Conduit (Plastic) 131.000

181.000

613-01300  
 

312.000

LF  

8.50000 2,652.00312.000

1,538.50

0315 *Pull Box (Special) 8.000

3.000

613-07000  
 

11.000

EACH

498.50000 5,483.5011.000

1,495.50

0320 Pull Box (24"x36"x24") 3.000

3.000

613-07023  
 

6.000

EACH

750.50000 4,503.006.000

2,251.50

0325 *Pull Box (24"x36"x18") 5.000

2.000

613-07034  
 

7.000

EACH

697.00000 4,879.007.000

1,394.00

0330 *Pull Box (30"x48"x24") 1.000

2.000

613-07040  
 

3.000

EACH

928.50000 2,785.503.000

1,857.00

0335 *Wiring 0.750

0.250

613-10000  
 

1.000

L S 

13,831.50000 13,831.501.000

3,457.88

0340 *Luminaire High Pressure Sodium (250 Watt) 4.000

3.000

613-70250  
 

7.000

EACH

305.50000 2,138.507.000

916.50

0345 *Sign Panel (Class I) 0.000

47.000

614-00011  
 

47.000

SF  

18.50000 869.5047.000

869.50

0350 Sign Panel (Class II) 0.000

45.000

614-00012  
 

45.000

SF  

20.00000 900.0045.000

900.00

0355 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

3.000

614-01583  
 

3.000

EACH

424.50000 1,273.503.000

1,273.50

0360 *Pedestrian Signal Face (16) (Countdown) 8.000

6.000

614-70150  
 

14.000

EACH

477.00000 6,678.0014.000

2,862.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Traffic Signal Face (12-12-12) 19.000

15.000

614-70336  
 

34.000

EACH

536.00000 18,224.0034.000

8,040.00

0370 *Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

879.00000 1,758.002.000

0.00

0375 *Pedestal Pole (3 Foot 6 Inch) 1.000

0.000

614-72858  
 

1.000

EACH

1,072.00000 1,072.001.000

0.00

0380 *Loop Detector Wire (Prefab) Special 240.000

-240.000

614-72871  
 

0.000

LF  

8.00000 0.000.000

-1,920.00

0385 *Loop Detector (Micro Type) 0.000

4.000

614-72872  
 

4.000

EACH

975.50000 3,902.004.000

3,902.00

0390 *Loop Detector Wire 3,298.000

3,810.000

614-72875  
 

7,108.000

LF  

3.50000 24,878.007,108.000

13,335.00

0395 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

1.000

614-81135  
 

1.000

EACH

10,348.00000 10,348.001.000

10,348.00

0395 MATERIAL ALLOWANCE 8,500.000

-1.000DOL 

1.00000 8,499.008,499.000

-1.00

0400 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.375

1.625

614-81165  
 

2.000

EACH

18,158.50000 36,317.002.000

29,507.56

0400 MATERIAL ALLOWANCE Traffic signal poles 28,591.000

-1.630DOL 

1.00000 28,589.3728,589.370

-1.63

0405 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000

0.000

614-81175  
 

4.000

EACH

21,824.50000 87,298.004.000

0.00
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PCN: 17734-BID    ESTIMATE RUN

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 MATERIAL ALLOWANCE Traffic signal poles 66,996.370

0.000DOL 

1.00000 66,996.3766,996.370

0.00

0410 *Traffic Signal Pedestal Pole Aluminum 2.000

4.000

614-84100  
 

6.000

EACH

1,222.50000 7,335.006.000

4,890.00

0415 *Controller (Type 170E-HC11) 1.000

1.000

614-86246  
 

2.000

EACH

23,181.00000 46,362.002.000

23,181.00

0415 MATERIAL ALLOWANCE Traffic signal equipment 35,099.000

-1.000DOL 

1.00000 35,098.0035,098.000

-1.00

0416 Added Item (Dollar)/ Vehicle Detection Camera (install 
only)

1,100.460

0.000

900-00006  
 

1,100.460

DOL 

1.00000 1,100.461,100.460

0.00

0420 Detour Pavement 3,094.000

0.000

621-00450  
 

3,094.000

SY  

41.00000 126,854.003,094.000

0.00

0425 *Construction Surveying 0.963

0.037

625-00000  
 

1.000

L S 

19,000.00000 19,000.001.000

703.00

0430 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

232,000.00000 232,000.001.000

0.00

0435 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

18,661.50000 18,661.501.000

9,330.75

0440 *Epoxy Pavement Marking 5.500

8.500

627-00005  
 

14.000

GAL 

174.50000 2,443.0014.000

1,483.25

0445 *Pavement Marking Paint (Low VOC Solvent Base) 73.000

1.000

627-00012  
 

74.000

GAL 

64.00000 4,736.0074.000

64.00
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PCN: 17734-BID    ESTIMATE RUN 10/27/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Preformed Plastic Pavement Marking (Type II) 973.250

3,307.000

627-02001  
 

42,810.250

SF  

11.50000 49,222.884,280.250

38,030.50

0455 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,381.670

2,630.000

627-30332  
 

4,031.670

SF  

8.00000 32,093.364,011.670

21,040.00

0456 8 In Pavement Marking Tape (Removable) 438.000

0.000

627-00026  
 

438.000

LF  

5.50000 2,409.00438.000

0.00

0460 *Flagging 1,534.750

160.250

630-00000  
 

1,695.000

HOUR

20.50000 34,747.501,695.000

3,285.13

0465 *Uniformed Traffic Control 0.000

20.000

630-00003  
 

20.000

HOUR

43.50000 870.0020.000

870.00

0470 *Traffic Control Vehicle 0.900

0.100

630-00004  
 

1.000

EACH

2,171.50000 2,171.501.000

217.15

0475 *Traffic Control Inspection 101.000

5.000

630-00007  
 

106.000

DAY 

380.00000 40,280.00106.000

1,900.00

0480 *Traffic Control Management 190.000

15.000

630-00012  
 

205.000

DAY 

543.00000 111,315.00205.000

8,145.00

0485 *Flashing Beacon (Portable) 2.700

0.300

630-80001  
 

3.000

EACH

651.50000 1,954.503.000

195.45

0490 *Barricade (Type 3 M-A) (Temporary) 9.000

1.000

630-80335  
 

10.000

EACH

108.50000 1,085.0010.000

108.50

0495 *Construction Traffic Sign (Panel Size A) 27.900

7.100

630-80341  
 

35.000

EACH

54.50000 1,907.5035.000

386.95
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 64.800

7.200

630-80342  
 

72.000

EACH

54.50000 3,924.0072.000

392.40

0505 *Construction Traffic Sign (Special) 113.400

12.600

630-80344  
 

126.000

SF  

54.50000 6,867.00126.000

686.70

0510 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

3.000

EACH

5,429.00000 16,287.003.000

1,628.70

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3.000

EACH

2,171.50000 6,514.503.000

651.45

0520 *Drum Channelizing Device 234.000

26.000

630-80360  
 

260.000

EACH

32.50000 8,450.00260.000

845.00

0521 Added Item (Dollar)/ Traffic Control Devices Additional
Useage

0.000

4,453.090

900-00006  
 

4,453.090

DOL 

1.00000 4,453.094,453.090

4,453.09

0525 Concrete Barrier (Temporary) 2,401.200

266.800

630-80370  
 

2,668.000

LF  

21.00000 56,028.002,668.000

5,602.80

0530 *Traffic Cone 216.000

24.000

630-80380  
 

240.000

EACH

1.00000 240.00240.000

24.00

0535 Mobile Pavement Marking Zone 0.000

1.000

630-80520  
 

1.000

DAY 

581.00000 581.001.000

581.00

0540 *Impact Attenuator (Temporary) 6.300

0.700

630-85010  
 

8.000

EACH

325.50000 2,278.507.000

227.85

0541 Added Item (Each)/ Impact Attenuator (Quadguard)(Temp.) 4.000

0.000

900-00007  
 

4.000

EACH

11,850.00000 47,400.004.000

0.00
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NO.
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Mobile Attenuator 9.000

1.000

630-85041  
 

10.000

DAY 

271.50000 2,715.0010.000

271.50

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A Concrete Pavement Incentive 0.000

24,531.020

700-70013  
 

46,000.000

F A 

1.00000 24,531.0224,531.020

24,531.02

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A Roadway Smoothness Incentive 0.000

20,000.000

700-70018  
 

20,000.000

F A 

1.00000 20,000.0020,000.000

20,000.00

0575 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

512.000

HOUR

1.00000 0.000.000

0.00

0580 F/A OJT Colorado Training Program 1,000.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0585 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A Landscape Restoration 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0600 F/A Furnish & Install Electrical Service 0.000

13,092.580

700-70082  
 

13,946.580

F A 

1.00000 13,092.5813,092.580

13,092.58

0620 Added Item (Dollar)/ 4,926.200

0.000

900-00006  
 

4,926.200

DOL 

1.00000 4,926.204,926.200

0.00

0630 Added Item (Dollar)/ DALCO Industies Lien -15,900.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -15,900.00-15,900.000

0.00

0631 Added Item (Dollar)/ WESTCO Distibution Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 3,049,950.73473,864.913,521,150.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0196 Geotextile (Reinforcement) Geotextile(Soil 
Reinforcement)

0.000

0.000

420-00300  
 

747.000

SY  

4.25000 0.000.000

0.00

0605 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0615 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

1,454.50000 1,454.501.000

0.00

0635 Liquidated Damages 0.000

-20.500

620-00045  
 

-20.500

DAY 

2,363.00000 -48,441.50-20.500

-48,441.50

CAT -8,987.00-48,441.50-4,357.75CURRENT AMT0400 $ $ $

$ 3,040,963.73425,423.41$3,516,793.22$CURRENT AMTPROJECT TOTAL


